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Q@ Key Accomplishments to Date

* Highland Ball Fields (5.15 acres) charitably contributed to Friends of Highland Ball Nonprofit

* Public parks- Gateway, Unci Makha Parks and Assembly Union complete and open to the public.

* Mississippi River Boulevard Crossing Project complete.

* Central Water Feature & Civic Plaza construction complete and open to the public.

* Cretin, Bohland, Woodlawn, Mount Curve, Montreal and Village Way Vehicular Roadways complete
and open to the public

* Beechwood, Saunders, Falls Passage and MRB Non-Vehicular Roadways (ped/bike trails) complete
and open to the pubilic.

* |ntersections at Cretin/Ford Pkwy, Mount Curve/ Ford Pkwy, and Cleveland/Montreal complete

e Construction complete on The Collection, Lunds & Byerly’s, Marvella Phase |, Highland Bridge
Medical Office and The Lumin,

* Residents moved into Pulte rowhomes

* University of Saint Thomas Ballfields- UST acquired the property in August 2023. Initial
entitlements complete.

* LEED Gold Certification for The Collection, LEED Silver Certification for Highland Bridge Medical
Office, LEED Campus designation- the FIRST in Minnesota!




QL% Additional Updates

» Second affordable housing project under construction (Project for Pride in Living-Nellie Francis
and Restoring Waters)

 Two custom homes under construction

* Weidner parcels- all blocks paused due to rent control

* Blocks 2 and 5- Transwestern & Cushman Wakefield engaged for MOB & Office leasing

* Pulte Rowhomes- 60 homes of 69 available sold. 69 additional homes under construction.

* Seeking alternate options for Phase || Rowhome Land, which Pulte will not acquire.

* Nonprofit, mission based Presbyterian Homes is under construction with a second phase of
Marvella, including 125 units of 55+ housing at the northwest corner of Cretin and Bohland.



QL@@ Highland Bridge Progress
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 Approximately 165 rowhomes

e https://www.pulte.com/homes/mi
nnesota/the-twin-cities/saint-
paul/highland-bridge-210597
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* Presbyterian Homes
* 300 Units Senior Housing
e Currently open

* Leasing underway-
ﬂﬁx https://www.preshomes.org/our-
A communities/marvella
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QL@@ Medical Office Building

Ryan Companies affiliate owned
63,000 gsf

Open

Multi-tenant

M Health Fairview Lead Tenant




The Collection and Lunds & Byerlys RYAN

Weidner Apartment Homes
230 Apartments, 56,000 sf of retail
Lunds & Byerly’s grocery open
I b - : i el St g Multifamily open and leasing
— e LBl TR PR B L I WL https://www.thecollectionathighlandb

ridge.com/
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QL@@ The Lumin

e CommonBond Communities

* 60 units of income restricted
senior housing

* NOW OPEN

* Partially funded with TIF from
Marvella




Custom Home Lots
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Q Restoring Waters and Nellie Francis Court
rigge

* Project for Pride in Living (PPL)

* 75 homes for Highland Park area working
people in Nellie Francis Court

* 60 homes for women in the Emma Norton
program in Restoring Waters

* Emma Norton Corporate Headquarters

e Partially funded with TIF from Marvella

* Under Construction

—

The Restoring Waters (Emma Norton)

* Lease up through the Emma Norton
organization using in part coordinated entry
(early 2024)

Nellie Francis Court Building-

* Leasing will begin prior to construction
completion (early 2024)




* Presbyterian Homes

e 125 units of 55+ Housing
* Under Construction

* Spring 2025 opening




University of St Thomas Ballfields

Creating broad community amenities- youth
sports, activities.
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MONTREAL AVENUE

Identifies productive use for CP Rail parcel

and activates the south end of Highland
Bridge
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Environmental remediation of CP Rail parcel
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Enhances public parkland and increases
public park budget

Currently in fundraising stage
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